

B.C.C.A. - II (CBCS Pattern) Semester-IV  
**UBCCAT406 - Paper-VI - Project Management**

P. Pages : 2

Time : Three Hours



**GUG/S/25/12050**

Max. Marks : 80

- 
- Notes :
1. All questions are compulsory and carry equal marks.
  2. Draw neat and labelled diagram and use supporting data whenever necessary.
  3. Avoid vague answer and write specific answer related to question.

**Either :**

1. a) What is Management spectrum? Explain in detail. 8
- b) Write a note on problem based estimation. 8

**OR**

- c) Explain the role of project manager in detail. 8
- d) What is decomposition? Explain its technique also. 8

**Either :**

2. a) Write a note on CPM/PERT. 8
- b) What is project scheduling? Explain. 8

**OR**

- c) Describe the relationship between people and effect. 8
- d) Write a short note on:- 8
  - i) Effort
  - ii) Effort distribution.

**Either :**

3. a) Explain the use of formatting toolbar in Microsoft project. 8
- b) Write a note on window? 8

**OR**

- c) Describe how to change the look of the calendar. 8
- d) Write a detailed note on standard toolbar. 8

**Either :**

4. a) Describe how to link new calendar to the project. 8

b) Describe the steps to set up a working calendar. 8

**OR**

c) Explain how to create a new calendar. 8

d) Explain how to enter shut down period in brief. 8

**5.** Solve all the questions.

a) What is Fb based Estimation? Explain. 4

b) Explain Gantt Chart in detail. 4

c) Give the steps to view Gantt chart view. 4

d) How to save project for further updates. 4

\*\*\*\*\*