

B.Sc. - III (Information Technology) (CBCS Pattern) Semester-V
005 - Elective-II - Paper-II - Project Management

P. Pages : 2

Time : Three Hours



GUG/W/24/13132

Max. Marks : 40

-
- Notes :
1. All questions are compulsory and carry equal marks.
 2. Draw neat and labelled diagram and use supporting data wherever necessary.
 3. Avoid vague answer and write specific answer related to questions.

Either:

1. a) Explain the following terms. 4
 - i) The people.
 - ii) The process.
- b) Describe the role and responsibilities of project manager. 4

OR

- c) Write a short note on software sizing. 4
- d) Explain the FP Based Estimation in detail. 4

Either:

2. a) Explain the Project Scheduling in detail. 4
- b) Explain the relationship between people and Effort. 4

OR

- c) Write a short note on Effort and Effort Distribution. 4
- d) Explain the PERT in detail. 4

Either:

3. a) Explain the formatting toolbar of Microsoft Project in detail. 4
- b) Write down the procedure to open the Gantt Chart view. 4

OR

- c) Explain the concept of moving the border between the panes. 4
- d) Write down the steps how to start a new project. 4

Either:

- | | | | |
|-----------|----|---|----------|
| 4. | a) | Explain the steps to create a New Calendar. | 4 |
| | b) | Explain the Changing Default working time in project. | 4 |

OR

- | | | | |
|-----------|----|--|----------|
| | c) | Write a short note on file properties. | 4 |
| | d) | Explain the following. | 4 |
| | | i) Properties of Project. | |
| | | ii) To Save project first time. | |
| 5. | | Solve all the questions. | |
| | a) | Write a note on Decomposition Techniques. | 2 |
| | b) | Write a short note on Gantt Chart. | 2 |
| | c) | Explain the project information in brief. | 2 |
| | d) | Explain the process how to save project for future-up-dates. | 2 |
