

M.B.A. (CBCS Pattern) Semester - IV  
**PCB4EG4 - Project Management**

P. Pages : 1

Time : Three Hours



**GUG/S/23/10742**

Max. Marks : 70

- 
- Notes : 1. Attempt **any five** questions.  
2. All questions carry equal marks.

- |     |  |    |
|-----|--|----|
| 1.  | What is project? How do you classify these project?  | 14 |
| 2.  | “7-s frame work enhances the efficiency”. Comment.   | 14 |
| 3.  | What is breakdown structure? What is its use?  | 14 |
| 4.  | How project plan objectives are developed? What purposes they serve?                         | 14 |
| 5.  | What are different measures of risk? Give equations of each and meaning and the purpose?     | 14 |
| 6.  | What is cost control? How it is exercised?   | 14 |
| 7.  | What are the inputs of risk quantification techniques in project management?                 | 14 |
| 8.  | How a manager managing the personalities in a team? What quality should observed by manager? | 14 |
| 9.  | Explain the process of pure project management?  | 14 |
| 10. | Write short notes <b>any two</b> .   | 14 |
|     | a) Stakeholder management.   |    |
|     | b) Activity on node diagrams.  |    |
|     | c) Cost Build up.  |    |
|     | d) Process mapping.  |    |

\*\*\*\*\*