

B.C.C.A.-II (CBCS Pattern) Semester - IV
UBCCAT406 - Paper-VI : Project Management

P. Pages : 1

Time : Three Hours



GUG/S/23/12050

Max. Marks : 80

- Notes :
1. All questions are compulsory and carry equal marks.
 2. Draw neat and labelled diagram and use supporting data wherever necessary.
 3. Avoid vague answer and write specific answer related to question.

Either :-

1. a) Explain the role of project manager in detail. 8
- b) What is decomposition? Explain its techniques also. 8

OR

- c) What is project estimation? Explain in detail. 8
- d) List and explain the responsibilities of project manager. 8

Either :-

2. a) Give the relationship between people and effect. 8
- b) Write a note on effort distribution. 8

OR

- c) Write a note on CPM/PERT. 8
- d) What is project scheduling? Explain. 8

Either :-

3. a) Explain how to change the look of the calendar. 8
- b) Write a note on standard toolbar. 8

OR

- c) Explain the use of formatting toolbar in Microsoft project. 8
- d) Describe how to move borders between the panes. 8

Either :-

4. a) Explain how to create a new calendar. 8
- b) Describe how to Save the project for future up date to the project. 8

OR

- c) Explain how to link new calendar to the project. 8
- d) Give the steps to set up a working calendar. 8

5. Solve all the questions.
- a) Write a note on management spectrum. 4
- b) Describe Gantt chart. 4
- c) Explain menu bar in Microsoft project. 4
- d) Write a note on project calendar. 4
