

B.Com.-III (CBCS Pattern) Semester - VI
UCA6E16 - Paper-VI : Information Technology
(Software Product and Project Management)

P. Pages : 2

Time : Three Hours



GUG/S/23/13402

Max. Marks : 40

-
- Notes :
1. All questions are compulsory and carry equal marks.
 2. Draw well labelled diagram wherever necessary.
 3. Avoid vague answers and write answer relevant and specific to questions only.

Either:

1. a) Define the term Decomposition Technique and explain the measure for software sizing. **4**
- b) Write a note on Management Spectrum. **4**

OR

- c) Define and explain the following terms- **4**
 - i) The people
 - ii) The product
- d) Discuss the role and Responsibilities of Project Manager **4**

Either:

2. a) Explain Verification and validation of software testing. **4**
- b) Discuss software risk in detail. **4**

OR

- c) Explain statistical software quality Assurance. **4**
- d) Explain the terms Project Risk. **4**

Either:

3. a) Write a note on Components of Grantt Chart. **4**
- b) Write down the procedure to change the calendar view. **4**

OR

- c) Demonstrate the use of standard toolbar in MS Project. **4**
- d) Write & explain the concept of MS. Project. **4**

Either:

- | | | | |
|-----------|----|-------------------------------------|----------|
| 4. | a) | Discuss Project Calendar in detail. | 4 |
| | b) | Write note on- | 4 |
| | i) | Changing Default working time | |

OR

- | | | | |
|-----------|----|--|----------|
| | c) | Explain different file properties in Microsoft Project. | 4 |
| | d) | What is the procedure for saving the file as template in MS-Project? | 4 |
| 5. | | Attempt all the question. | |
| | a) | Explain Project Estimation. | 2 |
| | b) | Explain the term Quality Management. | 2 |
| | c) | Write a note on- | 2 |
| | i) | Starting new project. | |
| | d) | Discuss the term entering a Shut-Down Period. | 2 |
