

B.C.C.A.- II (CBCS Pattern) Sem-IV
UBCCAT406 : Paper-VI : Project Management

P. Pages : 1

Time : Three Hours



GUG/W/22/12050

Max. Marks : 80

- Notes :
1. All questions are compulsory and carry equal marks.
 2. Draw well labelled diagram wherever necessary.
 3. Avoid vague answers.

Either:

1. a) Explain LOC Based project estimation in detail. 8
- b) Describe management spectrum in detail. 8

OR

- c) Explain Role of project manager in project development. 8
- d) What do you mean by software sizing? Explain. 8

Either:

2. a) How to do scheduling in project management. 8
- b) Write a detail note of Effort distribution. 8

OR

- c) Explain the benefits of project scheduling in project management. 8
- d) Explain critical path method (CPM) in detail. 8

Either:

3. a) Explain component of Gantt chart view in MS-Project. 8
- b) Discuss standard toolbar in MS-Project. 8

OR

- c) How you can change calender view? Explain. 8
- d) Explain the various features of MS-Project. 8

Either:

4. a) Explain advantage of calender in micro-soft project. 8
- b) Discuss advanced features of MS-project. 8

OR

- c) Write a procedure to link a calender to project. 8
- d) What do you mean by Shut-down period? Explain. 8

5. Solve all the questions.
- a) Explain decomposition technique in project management. 4
- b) Give the advantages of Gantt chart. 4
- c) Explain Tool Tips in Micro-soft project. 4
- d) Give the advantages of micro-soft project. 4
