

M.B.A. (CBCS Pattern) Sem-IV
PCB4EG4 - Project Management

P. Pages : 1

Time : Three Hours



GUG/W/22/10742

Max. Marks : 70

-
- Notes : 1. Attempt **any five** questions.
2. All questions carry equal marks.

- | | | |
|-----|---|----|
| 1. | Discuss the relationship between General Management and project management. | 14 |
| 2. | Describe the four phases of project management. | 14 |
| 3. | Explain the strategies of project management. | 14 |
| 4. | "Project management as a strategic capability" Discuss the term. | 14 |
| 5. | Explain about fast track project in detail. | 14 |
| 6. | What is Time Planning? Write its importance in project management. | 14 |
| 7. | Write about Quality performance planning and its application. | 14 |
| 8. | What is Risk Management? Explain Risk Quantification Technique. | 14 |
| 9. | Define Team work. Discuss the role of team in success of project. | 14 |
| 10. | Write short notes on any two . | 14 |
| | a) 7- S of Project Management. | |
| | b) Project Environment. | |
| | c) Matrix Management. | |
| | d) Cost and Quality Planning. | |
