

B.C.A.- III (CBCS Pattern) Semester - VI  
**UBCAT603.4 - Elective-IV - Project Management Paper-III**

P. Pages : 1

Time : Three Hours



**GUG/S/23/13307**

Max. Marks : 40

- 
- Notes : 1. All questions are compulsory and carry equal marks.  
2. Draw neat and labelled diagram and use supporting data wherever necessary.  
3. Avoid vague answer and write specific answer related to question.

**Either :-**

1. a) List and explain the role and responsibilities of project manager. 4  
b) Describe various decomposition techniques in detail. 4

**OR**

- c) What is management spectrum? Explain. 4  
d) What is software sizing? Explain in detail. 4

**Either :-**

2. a) Explain the concept of project scheduling in detail. 4  
b) Write a note on CPM/PERT. 4

**OR**

- c) Give the relationship between people and effort in detail. 4  
d) What is effort distribution? Explain. 4

**Either :-**

3. a) Write a note on 4  
i) Menu Bar ii) Standard Toolbar.

- b) Explain how to change the look of the calendar in detail. 4

**OR**

- c) Describe the components of the Gantt chart view. 4  
d) Write a note on 4  
i) Formatting toolbar ii) Calendar

**Either :-**

4. a) Explain how to create a new calendar. 4  
b) Describe how to save the project for future up-dates. 4

**OR**

- c) Describe how to link a new calendar to the project. 4  
d) Give the steps to save the project for first time. 4

5. Solve **all** the questions.
- a) Define project management. 2  
b) Write a note on Gantt chart. 2  
c) Explain how to move border between panes. 2  
d) Write a note on file properties. 2

\*\*\*\*\*