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Notes: 1.  All questions carry equal marks.
2. Due credit will be given to neatness and adequate dimensions.
3. Assume suitable data wherever necessary.
4 Diagrams and Chemical equation should be given wherever necessary.
5 Illustrate your answers wherever necessary with the help of neat sketches.
1. a) Prepare organization structure for a project site. 7
b)  Explain Network techniques, CPM, PERT and Prima Vera. 7
2. The network for certain project is shown in fig. 1. Determine the slack for each event by 14
CPM/PERT.
3. a) Explain the Methods for major activities like excavation, concreting, steel fabrication and 7

erection for earthen dams.

b)  Explain the methods of Underwater concreting? 7
4. a) Explain the methodology for the construction of Tunnel using Tunnel Boring machine? 7
b)  Explain the methodology for construction of a chimney using slip form method. 7
5. Explain in details various techniques for improving rock stability & quality. 14
6. a) Why formwork are important in the construction? 7
b)  Differentiate between Traditional formwork system and Modern Formwork system. 7
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