

B.Sc.-III (Information Technology) (CBCS Pattern) Semester - V
005 - Paper-II (Elective-II) : Project Management

P. Pages : 1

Time : Three Hours



GUG/S/23/13132

Max. Marks : 40

- Notes :
1. All Questions are compulsory and carry equal marks.
 2. Draw neat and labelled diagrams wherever necessary.
 3. Avoid vague answers and write answers relevant and specific to questions only.

Either:-

1. a) What do you mean by Management spectrum? Explain. 4
- b) Define the Project Manager? Explain their role and responsibilities. 4

OR

- c) What do you mean by problem based estimation? 4
- d) Explain the software sizing in detail. 4

Either:-

2. a) Explain Gantt chart in detail. 4
- b) Explain CPM/PERT in detail. 4

OR

- c) What do you mean by Project scheduling? Explain. 4
- d) Explain the relation between people and effort in detail. 4

Either:-

3. a) What is toolbar? Explain Standard Toolbar. 4
- b) Write a procedure to open and Save project in Microsoft-Project. 4

OR

- c) What are the features of MS-Project? Explain. 4
- d) Explain the Components of the Gantt chart view. 4

Either:-

4. a) Explain the term changing time for individual days. 4
- b) What are the advantages of saving file as a template? Explain 4

OR

- c) Define a default calendar working time. 4
- d) What do mean by Understanding File Properties? Explain. 4

5. Attempt **all** the questions.
- a) Explain Project in Project Management. 2
- b) Explain Basic principles of project Scheduling. 2
- c) What do you mean by Menu bar? Explain. 2
- d) Explain entering a shut down period in Advanced MS-Project. 2
