

B.C.C.A. - II CBCS Pattern Semester-IV
UBCCAT406 - Paper-VI : Project Management

P. Pages : 2

Time : Three Hours



GUG/W/23/12050

Max. Marks : 80

-
- Notes :
1. All questions carries equal marks and are compulsory.
 2. Draw a neat & labelled diagram.
 3. Avoid vague answers.

Either:

1. a) Explain the project management life cycle. 8
- b) Write a note on Management Spectrum. 8

OR

- c) What is LOC-based estimation? 8
- d) Explain the term product and process in detail. 8

Either:

2. a) What is project scheduling? Explain with suitable example. 8
- b) Explain the relationship between people and effort. 8

OR

- c) Explain the concept of PERT with example. 8
- d) What are linear and Parallel activities? 8

Either:

3. a) What are the features of MS-Project? 8
- b) What is Menu Bar? List the contents in Menu Bar. 8

OR

- c) Explain: 8
 - i) Standard Toolbar.
 - ii) Formatting Toolbar.
- d) Write down the functionality of MS-Project. 8

Either:

- | | | | |
|-----------|----|--|----------|
| 4. | a) | What is Project Calendar? List its benefits. | 8 |
| | b) | Write a note on Project Information. | 8 |

OR

- | | | | |
|-----------|-----|---|----------|
| | c) | Explain: | 8 |
| | i) | Default Calendar. | |
| | ii) | New Calendar. | |
| | d) | What is linking task? Explain with example. | 8 |
| 5. | | Attempt all the questions. | |
| | a) | Define Project estimation with example. | 4 |
| | b) | What is Resource loading? | 4 |
| | c) | Write a note on Gantt Chart. | 4 |
| | d) | Write down the steps to save a project as a template. | 4 |
