

B.Com. - III CBCS Pattern Semester-VI  
**UCA6EI6 - Group-D Paper-VI : Information Technology**  
**(Software Product & Project Management)**

P. Pages : 2

Time : Three Hours



**GUG/W/23/13402**

Max. Marks : 40

- Notes :
1. All questions are compulsory and carry equal marks.
  2. Draw neat and labelled diagram wherever necessary.
  3. Avoid vague answer and write answers relevant and specific to questions only.

**Either:**

1. a) Explain LOC Based Estimation in detail. 4
- b) Explain the following term: 4
  - i) The product.
  - ii) The project.

**OR**

- c) Explain FP Bases estimation in detail. 4
- d) Define the project manager? Explain their role and responsibilities. 4

**Either:**

2. a) Differentiate between verification and validation. 4
- b) Define software testing and explain strategic approach for software testing. 4

**OR**

- c) Explain the term: 4
  - i) Technical Risks.
  - ii) Business Risks.
- d) Explain software quality assurance. 4

**Either:**

3. a) Explain the components of Gantt chart view in detail. 4
- b) Write down the procedure to create calendar view and look of calendar for printing. 4

**OR**

- c) What is toolbar? Explain formatting toolbar? 4
- d) Explain the procedure of creating a new project. 4

**Either:**

4. a) Explain the term understanding file properties. 4  
b) Write steps to change default working time. 4

**OR**

- c) Explain the term saving for future up dates to the project. 4  
d) Write down the procedure to setting up working calendar. 4
5. Attempt all the questions.
- a) Write short note on project Estimation. 2  
b) Explain the term software Risks. 2  
c) Write the features of windows. 2  
d) Explain the term about linking tasks. 2

\*\*\*\*\*