

M.B.A. CBCS Pattern Semester-IV
PCB4EG4 - Project Management

P. Pages : 1

Time : Three Hours



GUG/W/23/10742

Max. Marks : 70

-
- Notes : 1. All questions carry equal marks.
2. Attempt **any five** questions.

- | | | |
|-----|--|----|
| 1. | Discuss the historical perspective of Project Management. | 14 |
| 2. | Explain the 7-S of Project Management. | 14 |
| 3. | Explain “Project Management as a strategic capability”. | 14 |
| 4. | Discuss work breakdown structure. | 14 |
| 5. | Explain activity on Arrow Vs Activity on Node. | 14 |
| 6. | What is scheduling. Discuss the way's of the time scheduling. | 14 |
| 7. | What are projected cash flow statement. How its estimated cash flow ? | 14 |
| 8. | Differentiate between a group and a team how an effective team differs from an 'Ineffective team'. | 14 |
| 9. | Explain with diagram the project life cycle charts. | 14 |
| 10. | Write short note any two . | 14 |
| | a) Phases of project management. | |
| | b) Fast track project | |
| | c) Stakeholder management | |
| | d) Quality planning process. | |
