

B.C.A.- III CBCS Pattern Semester-VI  
**UBCAT603.4 - Paper-III - Elective-IV : Project Management**

P. Pages : 2

Time : Three Hours



**GUG/W/23/13307**

Max. Marks : 40

- 
- Notes :
1. All questions are compulsory and carry equal marks.
  2. Draw a neat and labelled diagram wherever necessary.
  3. Avoid vague answers and specific answer related to questions.

**Either:**

1. a) What is Project Management? Explain in short about project management spectrum. 4
- b) Define Project Manager. Explain their role and responsibilities in detail. 4

**OR**

- c) Write a short note on Project Estimation. 4
- d) Write in brief about software sizing and problem based estimation. 4

**Either:**

2. a) What are the basic principle of project scheduling? 4
- b) Write a short note on Task Network? 4

**OR**

- c) Explain relationship between people and effort in detail. 4
- d) Explain in detail about CPM and PERT 4

**Either:**

3. a) What do you mean by project? Write the features of MS-Project. 4
- b) What is toolbar? Explain the standard toolbar in detail. 4

**OR**

- c) Explain the Menu Bar in Microsoft Project in brief. 4
- d) Define the term moving Border between the Panes. 4

**Either:**

4. a) Write a note on calendar and define steps to create New calendar. 4
- b) Write down the procedure for setting up a working calendar. 4

**OR**

- c) Write down the steps to change default working time. 4
- d) Explain the following- 4
- i) File properties
  - ii) Using save and save as
5. Solve all the questions.
- a) Define the FP Based Estimation in brief. 2
- b) Explain the effort distribution in detail. 2
- c) Write down the procedure to change the Calendar? 2
- d) Explain the default calendar working time in detail. 2

\*\*\*\*\*